1. Incident Name Contract Oversight GRP | 2. Operational Period to be covered by IAP (Date/Time) CGIAP
s : COVER SHEET
Marine Debris Removal From: 0800 16 Jun 08 T0:0800 30 Jun 08

3. Approved by Incident Commander(s):
ORG NAME
USCG Capt M.E. Tousley (Lead Oversight Official)

2] y 4
. Y/ 7 .
Uscea Robert Travis , L//[W£ O n_/‘—z// Bs PRECT O

Op Period 06

INCIDENT ACTION PLAN

The items checked below are included in this Incident Action Plan:

ICS 202-CG (Response Objectives)

ICS 203-CG (Organization List) — OR — ICS 207-CG (Organization Chart)

ICS 204-CGs (Assignment Lists)
One Copy each of any ICS 204-CG attachments:

x]

ICS 205-CG (Communications Plan)

ICS 206-CG (Medical Plan)
ICS 208-CG (Site Safety Plan) or Note SSP Location SSP_Located at ICP

HENEN

Map/Chart

] Weather forecast / Tides/Currents

Other Attachments

ICS 209 (Status Summary)

OO0 00OoOod

4. Prepared by: ) Date/Time
PO Wesley S. Rogers &) = ¢/~ 1500 13 Jun 08

CG IAP COVER SHEET (Rev 4/04)




REVISEL

1. Incident Name 2. Operational Period (Date/Time) INCIDENT OBJECTIVES
Marine Debris Removal From: 16 Jun 08To:30 Jun 08 ICS 202-CG

3. Objective(s)

1. Demobilize Inshore Planning Unit.

2. Conduct initial parish  waterways meetings with each affected parish.

3. Survey designated waterways for debris locations, guantities

and eligibility.

4. Identify affected private property, forward lists to relevant

parish POC's and assist in owner ID.

5. Develop final waterway survey packets for submission to USCG
Contracting Officer.

6. Continue to liaison with  FEMAto ensure operation costs are fully
reimbursable through the Stafford Act.

7. Continue to liaison with  relevant agencies in Louisiana  State

Government to ensure coordination of mission assignment objectives.
8. Continue to liaison with  NOAA's Office of Coastal Survey to
coordinate offshore  debris removal IAW the congressional mandate.

9. Continue to liaison with NOAA's Office of Coastal Survey to
maintain  the internet status board for real time information
dissemination.

10. Establish the Contract Coordination Unit for the development of

operational coordination and oversight of mission related removal and
waste disposal  contracts.

11. Initiate the removal contract process for the first group of
parishes.

4. Operational Period Command Emphasis (Safety Message, Priorities, Key Decisions/Directions)

Conduct daily SAFETY brietings for all operational teams.

Approved Site Safety Plan Located at: |CP, Mandeuville, LA - 985-626-4673.

5. Prepared by: (Planning Section Chief) Date/Time

PO Wesley S. Rogers 1000 13 Jun 08

INCIDENT OBJECTIVES ICS 202-CG (Rev 4/04)
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ICP, Mandeville, LA - 985-626-4673.
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1. Demobilize Inshore Planning Unit.
2. Conduct initial parish waterways meetings with each affected parish.
3. Survey designated waterways for debris locations, quantities
and eligibility.
4. Identify affected private property, forward lists to relevant 
parish POC's and assist in owner ID.
5. Develop final waterway survey packets for submission to USCG
Contracting Officer.
6. Continue to liaison with FEMA to ensure operation costs are fully 
reimbursable through the Stafford Act.
7. Continue to liaison with relevant agencies in Louisiana State 
Government to ensure coordination of mission assignment objectives.
8. Continue to liaison with NOAA's Office of Coastal Survey to 
coordinate offshore debris removal IAW the congressional mandate.
9. Continue to liaison with NOAA's Office of Coastal Survey to 
maintain the internet status board for real time information 
dissemination.
10. Establish the Contract Coordination Unit for the development of 
operational coordination and oversight of mission related removal and
waste disposal contracts.
11. Initiate the removal contract process for the first group of 
parishes.
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ICS 207

Technical Specialists

Rick Chianelli - Salvage Master
Angi Chancellor - Data Mngt / GIS
PO Jeanetta Sly - Data Entry

UNIFIED COMMAND

USCG - Capt Mike Tousley / Robert Travis

FEMA - Mark Nickelson
LA DNR - Garrett Broussard

Information Officer
JIC
PO Silvia Olvera

Safety Officer

PO Wesley Rogers

Assistant to Command Staff|

PO Wesley Rogers

Environmental Unit Ldr
Charlie Henry
(NOAA - SSC)

Parish Liaison Officer
Lee Richardson
(GOHSEP)

Logistics Unit Ldr

TBD

Admin Unit Ldr

Contract Coordination Unit

TBD

Off Shore Planning Unit Ldr
PO Tammy Rice

PO Robert Webb

Finance Unit Leader

TBD

OS Survey Team 01 Leader
PO Tammy Rice

IS Survey Team 01 Leader
PO George Amon

Assistant Team 01 Leader
PO Arthur Polite
IS Survey Team 01 Crew
PO Douglas Kunkle
PO Michael Wuensch
PO Ken Wilson

IS Survey Team 02 Leader
PO Heather Morse

Assistant Team 02 Leader
PO Daniel Stoner
IS Survey Team 02 Crew
PO Lansford Welsh
PO James Fortin
PO Steve Nash
PO Mike Melancon




REVISEL

1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 16 Jun 08 To: 30 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Survey  Branch In Shore Surveys
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: _ PO _(George Amon USCG
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Survey Team 01 Amor 05 ]
Small  Boat n
Sonar L]
[]
[]
[]
[]
[]
[]
[]
[]
7. Work Assignments 1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op

period are located in multiple Parishes. TERREBONNEPARISH, case numbers: 8610, 8623; JEFFERSONPARISH, case numbers:

8018, 8021, 8022, 8023; LA FOURCHEPARISH, case numbers: 8103, 8104, 8105, 8106; ST MARYPARISH, case numbers: 7013 - 7017.
2. Survey waterways using SONARIif applicable.

3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature

and subsequent submission to Contracting Officer.

4. Submit A-List of personal property for each waterway to Inshore Planning.

5. Effect relevant Status  Board coordination for surveyed waterways.

8. Special Instructions

Review Site Safety Plan at the start of operations.
Conduct dailly Taillgate Safety Meetings and sign roster.

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162

CommsList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1112 13 Jun 08|PO Wesley Rogers / 1112 13 Jun 08| Robert Travis/13 Jun 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple Parishes. TERREBONNE PARISH, case numbers: 8610, 8623; JEFFERSON PARISH, case numbers: 
8018, 8021, 8022, 8023; LA FOURCHE PARISH, case numbers: 8103, 8104, 8105, 8106; ST MARY PARISH, case numbers: 7013 - 7017.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.
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Conduct daily Tailgate Safety Meetings and sign roster.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine ~ Debris  Removal From: 16 Jun 08 To0:30 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Survey Branch In Shore Surveys
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO _(George Amon USCG
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Survey Team 02 Morse 06 L]
Small Boat []
Sonar |:|
[]
[]
[]
[]
[]
[]
[]
[]
7. Work Assignments 1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op

period are located in multiple Parishes, ASCENSIONPARISH, case numbers: 7008, 7009; LIVINGSTON PARISH case numbers: 7100,
7101, 7102, 7106; IBERVILLE PARISH case numbers: 7202.

2. Survey waterways using SONARIf applicable.

3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature
and subsequent submission to Contracting Officer.

4. Submit A-List of personal property for each waterway to Inshore Planning.

5. Effect relevant Status Board coordination for surveyed waterways.

8. Special Instructions

Review Site Safety Plan at the start of operations.
Conduct daily Tailgate Safety Meetings and sign 1CS-214 Roster.

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1125 13 Jun 08 PO Wesley Rogers / 1125 13 Jun 08| Robert Travis/ 13 Jun 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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                     1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op 
period are located in multiple Parishes, ASCENSION PARISH, case numbers: 7008, 7009; LIVINGSTON PARISH case numbers: 7100, 
7101, 7102, 7106; IBERVILLE PARISH case numbers: 7202.
2. Survey waterways using SONAR if applicable.
3. Prepare final waterway survey packets, including both surface and subsurface targets, for USCG/FEMA/LA DNR signature 
and subsequent submission to Contracting Officer.
4. Submit A-List of personal property for each waterway to Inshore Planning.
5. Effect relevant Status Board coordination for surveyed waterways.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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REVISEL

1. Incident Name

2. Operational Period (Date/Time) Assignment List

Marine Debris — Removal From: 16 _Jun 08 To: 30 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Survey Branch Subsurtace Surveys and Planning
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert Travis USC(
Branch Director: PO Tammy Rice USCG

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions

Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Oft Shore Survey leam | Rice 02 ]
Oft Shore VSL ]
Sonar L]
Dive Team L]
7. Work Assignments
1. Perform initial screening  of inshore subsurface  targets. Determine  eligible targets and forward to survey teams.
2. Continue off shore SONARsurveys of Lakes Pontchartrain and Borgne.
3. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
4. Coordinate  with ACOE, D8 Obstructions, and NOAAto determine if subsurface targets existed before Hurricanes  Katrina
and Rita.
5. Develop tactics for offshore  surveys and removal.
6. Prepare final report on NOAAI operations.

8. Special Instructions

Review Site Safety Plan at the start of operations.

Conduct daily Tallgate Safety Meetings and sign I1CS-214 roster.

As per the safety plan, drink 5-7 oz ot water every 15-20 minutes.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

USCG Sector New Orleans VHF-FM CH 16/21A 504-846-6162

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1500 29 May 08 | PO Wesley Rogers / 1500 29 May 08 |Robert Travis/30 May 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Perform initial screening of inshore subsurface targets. Determine eligible targets and forward to survey teams. 
2. Continue off shore SONAR surveys of Lakes Pontchartrain and Borgne.
3. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
4. Coordinate with ACOE, D8 Obstructions, and NOAA to determine if subsurface targets existed before Hurricanes Katrina 
and Rita.
5. Develop tactics for offshore surveys and removal.
6. Prepare final report on NOAA I operations.
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NEV

1. Incident Name

Marine Debris Removal

2. Operational Period (Date/Time)

Assignment List

From: 16 Jun 08 To: 30 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Contract  Coordination unit
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(

Branch Director:

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Contract  Coordination
. TBLC
Unit 01 [
7. Work Assignments
1. Assess completed Parish survey packets for operational specifics needed to Initiate removal contracts.
2. Provide requested assistance to LANTAREA Contracting.
3. Prepare Draft "Scope of Work" (SOW) documents as directed by LANTAREA Contracting.
4. Coordinate  removal activities with  relevant Louisiana  State agencies.
5. Monitor and coordinate pre-contract "A-List" (private property) coordination with  Parish
representatives.
8. Special Instructions
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1500 13 Jun 08 |PO Wesley Rogers / 1500 13 Jun 08 | Robert Travis / 13 Jun 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Assess completed Parish survey packets for operational specifics needed to initiate removal contracts.
2. Provide requested assistance to LANTAREA Contracting.
3. Prepare Draft "Scope of Work" (SOW) documents as directed by LANTAREA Contracting.
4. Coordinate removal activities with relevant Louisiana State agencies.
5. Monitor and coordinate pre-contract "A-List" (private property) coordination with Parish 
representatives. 


REVISEL

1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 16_Jun 08  To: 30 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Environmental unit Survey Support
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: ENVironmental Unit NOAA

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Environmental unit 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination
letter excerpts for each listed species in each water way.

2. Coordinate a NHPA Section 106 review of each waterway.

3. Coordinate  weather forecast/concerns each day with the Safety Officer.

4. Prepare Best Management Practices (BMP) input for each waterway and coordinate BMP with
Contract  SOW's.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1300 13 Jun 08 |PO Wesley Rogers / 1300 13 Jun o8|Robert Travis/13 Jun 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination 
letter excerpts for each listed species in each water way. 
2. Coordinate a NHPA Section 106 review of each waterway.
3. Coordinate weather forecast/concerns each day with the Safety Officer.
4. Prepare Best Management Practices (BMP) input for each waterway and coordinate BMP with 
Contract SOW's.
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List

3. Branch . } 4. Division/Group/Staging

Oftice ot Coastal Survey . .

Coordinator Survey  Support

5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chief: MR Robert  Travis USC(
Branch Director: ENVironmental Unit NOAA

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

OCS Coordinator 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1. Continue to laison with  NOAA's OCSto coordinate off shore debris removal |IAW the

congressional mandate.
2. Coordinate maintenance of internet status  board.
3. Assist EU with EU workload.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications

Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1310 13 Jun 08| PO wWesley Rogers / 1310 13 Jun og|Robert Travis/13 Jun 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Continue to liaison with NOAA's OCS to coordinate off shore debris removal IAW the 
congressional mandate.
2. Coordinate maintenance of internet status board. 
3. Assist EU with EU workload.
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UNCHANGE

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris Removal From: 16 Jun 08 To: 30 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Satety  Officer
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO Wesley Rogers USC(

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Satety  Officer Rogers 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1.Continue to monitor the SSP so that 1t remains updated and Is retlective
of current project tasks, hazards, and controls.

2. Continue to liaison with  MLC and the D8 ES&H Detachment.

3. Conduct weekly safety inspections of work sites.

4. Coordinate  weather forecast/concerns each day with the EU.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1515 13 Jun 08 |po wesley Rogers / 1515 13 Jun os|Robert  Travis/13

Jun 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1.Continue to monitor the SSP so that it remains updated and is reflective 
of current project tasks, hazards, and controls. 
2. Continue to liaison with MLC and the D8 ES&H Detachment.
3. Conduct weekly safety inspections of work sites.
4. Coordinate weather forecast/concerns each day with the EU.
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UNCHANGE

1. Incident Name

Marine Debris Removal

2. Operational Period (Date/Time)
From: 16 Jun 08 To: 30 Jun 08

Assignment List
ICS 204-CG

3. Branch
Finance/Admin

4. Division/Group/Staging

5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chie. MR Robert  Travis USC(

Branch Director: PO Robert Webb UsCG
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Admin Webt 01 L]
Finance Rice 01 L]
7. Work Assignments
1. Ensure readiness standards of assigned personnel.
2. lIssue orders and coordinate personnel needs with the UC.
3. Process Payroll documents and maintain  unit PDR's.
4., Assist personnel  with travel reconciliation and audit request.
5. Complete small purchases/logistics activities in support of LANTAREAKO.
8. Special Instructions
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1517 13 Jun 08 |PO wesley Rogers / 1517 13 Jun o8 |Robert Travis/13 Jun 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Ensure readiness standards of assigned personnel.
2. Issue orders and coordinate personnel needs with the UC.
3. Process Payroll documents and maintain unit PDR's. 
4. Assist personnel with travel reconciliation and audit request.  
5. Complete small purchases/logistics activities in support of LANTAREA KO.
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1.) Incident Name:
Marine Debris Removal

2)

Operational Period
16 Jun 08 - 30 Jun 08

Communications List
ICS 205A - CG

3.) Basic Local Commu

nications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672
ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167
D8 - LGL CAPT TOUSLEY OFFICE: 504-671-2039, 504-671-2331

SAFETY OFFICER

PO WESLEY ROGERS

MOBILE:504-710-0553

OPS UNIT LDR TBD TBD
IS SURVEY TEAM 01
LEADER PO GEORGE AMON MOBILE: 504-994-9211
CREW PO DOUGLAS KUNKLE MOBILE: 504-994-9585

PO JARROD STATLER

MOBILE: 504-994-9504

PO ARTHUR POLITE

MOBILE: 504-994-9220

PO MICHAEL WUENSCH

MOBILE: 504-275-0956

PO MIKE MELANCON

MOBILE: 504-331-9252

IS SURVEY TEAM 02

LEADER PO HEATHER MORSE MOBILE: 504-994-9732
CREW PO LANCE WELSH MOBILE: 504-994-9676
PO DANIEL STONER MOBILE: 504-710-0574

PO JAMES FORTIN MOBILE: 504-470-4862

PO STEVE NASH

MOBILE: 504-275-0891

PO KENNETH WILSON

MOBILE: 504-331-9157

IS PLANNING UNIT LDR

PO SILVIA OLVERA

MOBILE: 504-994-9749

OS PLANNING UNIT LDR

PO TAMMY RICE

MOBILE: 504-994-9307

ADMIN UNIT LDR

PO ROBERT WEBB

MOBILE:504-710-0313

TECH SPEC - GIS/IT

ANGI CHANCELLOR

MOBILE: 504-710-0789

DATA ENTRY JEANETTA SLY MOBILE: 504-813-9350
CONTRACTORS WAYNE ANDERS MOBILE: 504-289-0575
JOHN ANDERS MOBILE: 504-324-2395
WX CANCELLATION FAX: 866-313-0588
D8 - LGL DUTY OFFICER TREO: 618-610-2618

4.) Prepared by:

Time Prepared:

PO WESLEY S. ROGE

RS

1550 13 Jun 08

COMMUNICATIONS LI

ST

ICS 205A - CG (Rev. 07/04)
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(Wednesday)
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Create Case List
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REVISEL

Incident Name:

Marine Debris Removal

Operational Period
16 Jun 08 - 30 Jun 08

Incident Status
Summary, ICS 209

1.) Situation Summary as of Time of Report:

See Subsequent 209's, by Parish and Executive Summary.
Three survey crews are working assigned Parishes, conducting both vehicular and vessel surveys
of relevant waterways. Vessel surveys include specific target ID for both surface and subsurface.
Completed survey packets are used for contract solicitation and subsequent removal operations,
as well as cost reimbursement documentation.

O, WN R

2.) Future Outlook/Goals/Needs/Issues:

. Estimated completion of initial Parish meetings: 04 Jul 08
. Estimated completion of surveys: 30 Sep 08

. Initial meeting regarding 1st removal contract: 22 May 08 - CONDUCTED AS SCHEDULED
. Estimated establishment of FCP - West: 21 Jun 08 - COMPLETED AHEAD OF SCHEDULE
. Estimated initiation of 1st removal operations inshore : Jul 08

. Estimated project completion: Spring 09

3.) Equipment Resources

# # # # Out of

Type: Notes: Ordered | Available | Assigned | Service
USCG Assets: None
Other Assets:

Contractor Survey Vessels 3 3 0

Contractor Sonar with tech 2|as needed 0
4.) Personnel Resources
Agency: Notes Total # of People
USCG 18 Reservist, 01 Civillian 19
FEMA 3
NOAA 2
OTHER GOV.
CONTRACTOR 1
OTHER
Total personnel Resources Used From all Organizations: 25

Prepared by:

Time Prepared:

PO Wesley Rogers

1545 13 May 08
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Executive Summary: Phase 4 Inshore Statistics

ICS 209

Operation Period

From 16 Jun 08 - 30 Jun 08

REVISEL
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Assumption Parish
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Iberia Parish
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Parish 08
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7200 Maringouin Bayou Y 12MAY08 N/A N NMA
7201  King Ditch Y 12MAY08  N/A N NMA
7202  Bayou Plaquemine Y 12MAY08 02JUNO8 N |
7203 Lower Grand River/Bayou Sorrel Y 16MAY08 N/A N No Surface Targets, Per Parish, No Subsurface
7204 Bayou Gross Tete Y 12MAY08 02JUNO8 N | ‘Has had two FEMA PWs
7205 Goat Island Y N/A N/A N NMA
7206  Cypress Cove 'Y NA | NA N ] 'NMA
7207  Holiday Park Y N/A N/A N NMA
7208 Bayou Ricard 'Y NA | NA N ] 'NMA
7209 Elen Lake Y N/A N/A N NMA
7210 Bayou Tigre 'Y 16MAY08 11JUNO8 N | ] 'No Targets
7211  False Branch Bayou Y 16MAY08  N/A N NMA
7212  Muddy Bayou 'Y 16MAY08 N/A N ] 'NMA
7213  Rocky Canal Y 16MAY08  N/A N NMA
7214  White Castle Canal Y 16MAY08 11JUNO8 N | 01 Target, Target is NMA
7215 Lone Star Canal Y N/A N/A N NMA
TOTALS 16 16 10 4 o] o 0 0|l o 0 0 ofofofo
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(O] —
. = [ ° o) £
3| = g z| o g = £ g “lz|z|¢
5 = v T |18 2 o z |8 =z 8 c S>> Z o
. o S 28 |o|g s c Sl=5| @ w Sl S| 3
H* T Q O 2 = Dlad o ° o S{ I = T c|S|o|o Z
© 2 0o >3 Ve [N[SQ © 2 >l =@ 2T |2|&lc|=a =
) ) =g 237 Qg =N ] = a|s ¢ Q= 2= n|5|o|e s
© Bt L > Z o £ = =|>3 o= E o €5 2= <
O S O 5= =a olg 2 < <o g T = o~ o|lB|Nn|R 8
= E %) = = |2 E 0 S|o = @ x b < |© =
° oL =S) S |lg O S LL 2| e = S1Q P o
7 2 0y 3le c 5 S 29 (Y| <
< = T o) o @ [} sl O
O o S z ) a O
8012 Harvey Canal Y | 12MAY08  21MAY08 | Y Case in previous Phase. 01 GPS point SONARED
8013 Hero Cutoff Y 12MAY08 21MAY08 Y
8014 Goose Bayou Y 12MAY08 29MAY08 Y | N |
8015 ‘Barataria Waterway North | Y | 12MAY08‘ 21MAY08 | N | | | Case in previous Phase. Previous CG SONAR available
8016 |Whiskey Canal Y N/A  28MAY08 Y \
8017 Bayou Segnette Y N/A 29MAY08 N Case in previous Phase. Previous CG SONAR available
8018 Bayou Bardeaux Y N/A  29MAY08 Y | ‘Half of the W/W unable to be SONARED due to heavy vegetation
8019 ‘Barataria Waterway South | Y | N/A | 22MAY08 | N Case in previous Phase. Previous CG SONAR available
8020 |Isle Grande Terre' Y N/A 28MAY08
8021 Grande Isle Y 20MAY08 28MAY08
8022 Caminada Bay 'Y 20MAY08 28MAY08 N |
8023 Bayou Thunder Y 20MAY08 28MAYO08
'Chenerie Caminada .~ 20MAY08 28MAY08 N |
Caminada Pass 20MAY08 28MAY08
TOTALS 14 12 9 14 5 0 0 0 0 0 0 01]0]0]O0
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La Fourche Parish
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ICS 209 Livingston Parish
Parish 13
2 < Pz
S | © g 5 2 € ks >lz|z|z
o o > £ & K= o = © SIS = 0
@ g S > x z o Z2lo 2 — S = & | o Q
. o o 28 5|8 > £ 5>l @ - PlE || S
s g < 0 o oo & 9] Sl ® o c|S|o|o 4
© = Lol > o N[22 0 = 2 =@ 3T |2l&lc]l=a o
0 S =g U= o = =l o s a|s =z = IS 0|l ol E c
© e Z o £ = = | > © £ o € s 121 =
O g [C =t 2 |2|5¢2 < < |25 o= o= |s5|H|0]|L S
= o) ) = = |3 E 0 > |o = o 04 slol<|© =
L © cc [2]=28 & w s o 3 S| o 3
g | = D | g T s | 8 2 sS1°|% 1o
O o S z ) a O
7100 Amite River Y | 11MARO08 21MAY08
7101 Bayou Chene Blanc Y N/A 20MAY08
7102  Blind River Y 30APR08 14MAY08 | | L
7103 Tickfaw River Y 11MARO08 27MAY08 Y
7104  Natalbany River Y 20MARO08 29MAY08 Y | | ] | | ]
7105 Diversion Canal Y 11MAR08 14MAY08 Y
7106  Lake Maurepas 'Y  NA  29MAY08 | | L |
7107 Blood River Y 20MAR08 27MAY08 Y
7108 |Lizard Creek Y | 20MARO8 | 27MAY08 | Y
TOTALS 9 9 7 9 5 0 0 0 0 0 0 0j]0O0flO0]O
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Parish 14
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8209 Bayou St. Catherine Y N/A 08APRO8 | Y
8210 Blind Rigolets Y N/A 08APRO8 Y
8211  Counterfeit Pass 'Y N/A 08APRO8 Y | N |
8212 Fort Pike Canal Y 25FEB08 02APR0O8 Y
8213  Bayou Deleseire Y N/A  16APRO8 Y | | 'Recommended for PW.
8214  Unknown Pass Y N/A 08APRO8 Y
8215 Bayou Thomas 'Y  N/A  16APR08 Y | N |
8216 Marques Canal Y N/A 16APR0O8 Y Recommended for PW.
8217  Venetian Isles Ext. Y 20FEB0O8 07APRO8 Y | ] |
8218 Irish Bayou Y 21FEB08 O03APRO8 Y
8219 Maxant Canal Y 20FEBO8 N/A | N | ] ‘NMA
8220 Bayou Michoud Y O07MARO8 N/A N NMA
8221 Michoud Canal Y 12MARO8 07APR08 Y | N |
8222  Lakefront Airport Marina Y 29FEBO08 N/A Y NMA. Recommend no work due to previous FEMA PW
8223 Bayou St. John Y | 22FEB0O8 21APR08 N | | 'Recommended for PW. Survey vsl cannot access.
8224 UNO Lakefront Campus Y N/A N/A Y Recommend no work due to previous FEMA PW
8225 Orleans Canal Y 17MAR08 21APR08 N | | 'NMA. Survey vs| cannot access.
8226  New Orleans Municipal Yacht Harbor Y 29FEB08 21APRO8 Y PW. Sonar in Orleans Marina-not NO MYHM.
8228 Elan Vitale 'Y N/A  25APR08 Y | N |
8229 Fort Macomb Y N/A 25APR0O8 Y
8230 Marques Island Canal Y 16MAY08 17MAY08 Y | | \
8231 Carter Canal Y 16MAY08 17MAY08 Y
8232 Fort Canal Y  N/A  17MAY08 Y | ] |
8233 Chef Pass Marina Y 16MAY08 17MAY08 Y
8234 Little Cedar Bayou Y N/A 16APRO8 | Y
TOTALS 25 25 13 21 211 O 0 0 0 0 0 0j]0]JOfO
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St. Mary Parish
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8510 |Cane Bayou Y 29NOVO07 N/A N Recommended for PW
8511 Salt Bayou Extension Y O04APRO8 09APRO8 Y
8512  Powell Canal Y 20FEBO8 09APRO8 Y | | 'Recommended for PW
8513 Bayou Melun Y 20FEB08 09APRO8 Y Recommended for PW
8514 Palm Lake NW Y | 27Feb08 08APRO8 N | ] |
8515 Palm Lake SW Y 27FEB08 O08APRO8 Y
8516  Coin Du Lestin Y 06MARO8 08APRO8 N | | ‘Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MARO8 08APRO8 Y
8518  Bayou Liberty "B" Y N/A  08APRO8 N | ] |
8519 Bayou Liberty "C" Y N/A 08APRO8 Y
8520  Carr Drive Y 16NOVO7 07APRO8 Y | N |
8521 Pearl River Nav. Canal Y N/A 14APRO8 Y
8522  Brown's Village Y 16NOVO7 N/A N | | 'Recommended for PW
8523  Ski Pond Y 16NOVO07 N/A N Per FEMA, no work in this WW-private WW.
8524 | Gum Bayou Y 16NOVO7 N/A N | | 'Recommended for PW
8525 Treasure Island Y 18MARO8 07APR0O8 Y
8526 East Diversion Canal Extension Y N/A NA N
8527 Bayou Bonfouca Ext. Y N/A 08APRO8 Y
8528 Little Lagoon 'Y NA  NA N | 'No access to waterway. Awaiting FEMA decision.
8530 Facine Canal Y 16NOV07 07APRO8 Y
8531 | Eden Isle Y N/A 05MAYO08 | Y
TOTALS 21 21 14 15 12 0 0 0 0 0 0 0]0]0
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Tangipahoa Parish

ICS 209

Parish 23
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Organic Debris blocks northern section of the river
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Parish 24
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8612 Bayou Terrebonne Y | 15APR08 | 0O7TMAY08 N Debris removal will be limited to HAZMAT and previously id'ed eligible debris.
8613 Bayou Point au Chien Y N/A 08MAY08 N
8610 Bayou Grand Caillou Y 14APR08 01MAY08 | N |
8611 Bayou Petite Caillou Y 15APR08 29APR08 N
8609  Houma Nav Channel 'Y N/A 01MAY08 N |
8608 Bayou du Large Y 14APR08 O6MAY08 N NMA
8614 Lake Theriot "N  NA  NA N ] ‘NMA
8615 Lake de Cade N N/A N/A N NMA
8616 Lake Mechant "N NA  NA N ] ‘NMA
8617 Lake Barre N N/A N/A N NMA
8618 Lake Felicity "N NA  NA N ] ‘NMA
8619 Lake Chien N N/A N/A N NMA
8620 Canal St. Jean Charles "N NA  NA N ] ‘NMA
8621 Bayou Jean Lacroix N N/A N/A N NMA
8622  Lake Boudreaux "N NA  NA N | ‘NMA
8623 Bayou Dulac Y N/A 06MAY08
TOTALS 16 7 4 7 0 0 0 0 0 0 0 0]0]0fO0
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Vermillion Parish
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Parish 26

Washington Parish
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